
S VB/l-70 Superfund Site

Phase III Rapid IV, 8A
• io **._., ***—> Denver, Colorado Task Order # 0001
\J9 Army wOrpS
Of Engineers® Rapid Response/Project Resources Inc.

Original T.O. Cost •• $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 5,637,906.42

Site Funds Available: |$ 1,860,967.37 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 20% $ 1,154,313.31
Direct Costs: 80% $ 4,483,593.11

$ 5,637,906.42
This week:
Indirect Costs: 26% $ 13,281.28
Direct Costs: 74% $ 38,630.85

$ 51,912.13

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1 ,838.45
Direct Costs: $ 7,763.61

$ 9,602.05
" Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 4/4/2006 |
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Diract Costs: U8EPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)

Diract Costs: ASARCO100
Site Co-ord, ASARCO 100

Diract Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Fuel/Oil Misc Field Supplies

Diract Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seas

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#67

Costs Thru:

9/23/2005

SDMS Documen

•••111
2047013

Cost to Date

$
$
$ 10,322.75
$ 2,776.94
$ 181.59
$

$ 431.80
$ 127,260.89
$ 688,185.93
$ 334,804.69
$ 3,630.00
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20

$

$ 730.63
$ 1,195.82
$ 364.13
$ 4,488.09

$ 17,627.28
$ 22,046.27
$ 147,843.36
$ 116,454.26
$ 3,814,528.32

$ $ 81,082.43 $ 1,296.04 $ 56,517.12

$
$
$ 143,122.20
$ 352,447.30
$ 64,946.60

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30
$ 127,545.73

$
$ 1,863.46
$ 12,045.00
$ 12,749.86
$ 498.36

$ 23,305.17
$ 3,075.95
$ 134,466.00
$ 16,548.91
$ 125,879.85

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,199.55
$ 2,199.89

$ 3,044.91
$ 2,256.45

$ 0.02J
$
$ 51,912.13

$ (0.74)
$ 477,678.61
$ 6,115,585.03
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase III
Denver, Colorado

Rapid IV, 8A

Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary #67

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/23/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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I Thru 9/16/2005 [$ 3,012,069.05 | $ 332,129.58 | $ 720,372.54 | $ 883,566.03 | $ 621,124.23 | $ 16,732.59 | $ 477.678.61 I $ 6,063,672.63

Date
9/17/2005
9/18/2005
9/19/2005
9/20/2005
9/21/2005
9/22/2005
9/23/2005

This Week
To Date

Labor
$ 2,296.06

$
$ 5,016.12
$ 6,147.90
$ 4,630.57
$ 4,326.18
$ 5,142.20
$ 27,559.03
$ 3,039.628.08

Per Diem
$ 407.89
$ 407.89
$ 407.89
$ 407.89
$ 329.60
$ 407.89
$ 407.89
$ 2,776.94
$ 334,906.52

Equipment
$ 437.38
$
$ 437.38
$ 437.38
$ 87.22
$ 483.21
$ 500.35
$ 2,382.92
$ 722,755.46

Material
$ 354.10
$
$ 1,352.52
$ 633.81
$ 841.88
$ 1,268.62
$ (605.821
$ 3,845.11
$ 887,411.14

Subcontracts
$ 7.76
$
$ 7.76
$ 3,067.19
$ 7.76
$ 7.76
$ 12,052.76
$ 15,150.99
$ 636,275.22

Analytical

$
$
$ 197.10
$
$
$
$
$ 197.10
$ 16,929.69

Fee
$
$
$
$
$
$
$
$
$ 477,678.61

Daily Total
$ 3,503.19
$ 407.89
$ 7,418.77
$ 10,694.17
$ 5,897.03
$ 6,493.66
$ 17,497.38
$ 51,912.09
$ 6,115,584.72

Total Phase II
$ 6,067,175.82
$ 6,067,583.71
$ 6,075,002.48
$ 6,085,696.65
$ 6,091,593.68
$ 6,098,087.34
$ 6,115,584.72

29%

Weekly Cost by Category

54%

Cost to Date by Categor
11% 0%

\^ J54"70
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VB/l-70 Super-fund Site

Week Ending CZI Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



. (FJHJH]) VB/l-70 Superfund Site

mLJI Phase III Rapid IV, 8A

Ufi Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Dlrsct Costs: ISiil*''- - . '- ••
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs: _,
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (324.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

324.5

#67

Costs Thru:

9/23/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (570.5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 123,841.77
$ 666,634.36
$ 329,770.41
$ 3,448.41
$
$ 1,124,126.75

$
$ 1.33
$ 381.64
$ 2,054.34
$ 1,016.24
$ 10.63
$

$ 3,464.18

$

$
$
$
$
$
$

$

$
$
$
$
$
$
$
$

$ 6,119.68
$ 13,746.10
$ 248,861.39
$ 1,256,636.71
$ 675,920.33
$ 14,078.44
$
$ 2,215.362.65

$ 10.73
$ 24.09
$ 436.22
$ 2,202.69
$ 1,184.79
$ 24.68
$
$ 3,883.19

$ 17,627.28
$ 147,843.36
$ 781,344.80
$ 524,455.36
$ 29,821.65
$ 1,543,301.47
$ 498,046.43
$ 55,422.68
$ 215,077.27
$ 127,150.52
$ 22,046.27
$ 116,454.26
$
$ 37,143.97
$ 125,102.03
$ 2,764.17
$ 4,243,601.52

$ 54.32
$ 455.60
$ 2,407.84

1,616.20
91.90

4,755.94
1,534.81

170.79
$ 662.80
$ 391.84
$ 67.94
$ 358.87
$
$ 114.47
$ 385.52
$ 8.52
$ 13,077.35

$
$ 1,195.82
$ 112.39
$
$ 197.10
$ 87.33
$ 547.56
$ 238.71
$ 4.13
$ 3,059.43
$ 730.63
$ 364.13
$
$ 241.44
$
$
$ 6,778.67

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

$ 86,691.66
$ 348,823.15
$ 1,379,332.88
$ 889,330.33
$ 53,923.72
$ 2,576,515.82
$ 879,967.13
$ 96,653.62
$ 384,273.59
$ 127,150.52
$ 30,905.82
$ 217.409.02
$
$ 179,413.89
$ 206,381.36
$ 6,314.97
$ 7,463,087.48

$ 151.96
$ 611.43
$ 2,417.76
$ 1,558.86
$ 94.52
$ 4,516.24
$ 1,542.45
$ 169.42
$ 673.57
$ 222.88
$ 54.17
$ 381.09
$
$ 314.49
$ 361.76
$ 11.07
$ 13,081.66

$ 5,367,728.27 $ 16,541.54 $ 6,778.67 $ - $ 9,678,450.13 $ 16,964.86
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
$ 5,788,630.75 $ 17,575.69 $ 6,778.67 $ - $ 10,365,763.78 $ 18,017.40

Page 3 of 5



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #67

Contract # W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 9/23/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
ops begin

10

To Date
0
10

Lead/Arsenic Soil Sites SF/Site

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

1,281,540
476,215

2,142,336

Soil Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
111.5
324.5

Total To Date
133
326

111.5
570.5

|Avg SF/Site 3,243 3,948 3,949 3,755

* [Avg Cost/Site |$ 18,050.57 | $ 16,429^07 | $ 16,541.54^$ 16,964.86

• |Avg Cost/SF | $ 5.50 | $ 4.161$ 4.19 $ 4.52
Excludes Fee

VB/l-70 Avg Cost/Site
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Week Ending

CZHAvg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) SSHO Completes LBP Inspector Training
2) LBP Abatement ops begin this week, Work on-going on 3 sites.
3) LBP Initial sampling ops begin, Good progress, Awaiting Lab results
4) LBP Assessment ops near completion, Problems in obtaining access at approx 30 sites.
5) ASARCO 100 ops delayed due to USEPA Region VIII response . Field ops Thur-Fri only



• fPP î VB/l-70 Superfund Site
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Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

Cost to Date

$ 431.80
$ 127,260.89
$ 688,185.93
$ 334,804.69
$ 3,630.00
$
$ 1,154,313.31

Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0029

#67

Costs Thru:

Award Date 10-Jun-04 9/23/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl | Variance

$ 2,127.44
$ 12,341.76
$ 118,006.91
$ 37,211.07
$ 25,753.97

L$ 24,218.97
$ 219,660.12

$
$ 184.46
$ 1,303.38
$ 344.12
$ 6.49
$

$ 1,838.45

LS
82
82
82
82
LS

;:;;.' :;•: V--; .'.-;;;-.

$
$ 15,125.72
$ 106,877.04
$ 28,218.10
$ 25,753.97
$ 24,218.97
$ 200,193.81

$ 2,127.44
$ (2,783.96)
$ 11,129.87
$ 8,992.97

$
$
$ 19,466.31

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20

$ 17,627.28
$ 22,046.27
$ 147,843.36
$ 116,454.26
$ 3,814,528.32

$ (740.83)
$ 11,272.52
$ 24,282.99
$ (4,846.87)
$ 957,583.88

$

$ 41.91
$ 168.45
$ 123.74
$ 3,214.51

LS
82
82
82
82

$ 3,500.00
$ 3,436.65
$ 13,813.22
$ 10,147.00
$ 263,589.82

$ (4,240.83)
$ 7,835.87
$ 10,469.77
$ (14,993.87)
$ 693,994.06

$ 81,082.43 $ 56,517.12 $ 24,565.31 $ 219.55 82 | $ 18,003.10 $ 6,562.21

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30
$ 127,545.73

$ 23,305.17
$ 3,075.95
$ 134,466.00
$ 16,548.91
$ 125,879.85

$ 25,969.83
$ 17,924.05
$ 106,397.44
$ 335,898.39
$ 1,665.88

$ 128.47
$ 105.94
$ 3,011.25
$ 591.03
$ 96.60

LS
82
LS
LS
82

$ 25.969.83
$ 8,687.11
$ 39,000.00
$ 335,898.39
$ 7,921.08

$
$ 9,236.94
$ 67,397.44
$
$ (6,255.20)

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 3,044.91
$ 2,256.45
$ 4,483,593.85
$ 477,678.61
$ 6,115,585.77

$ 26,046.06
$ 115,287.86
$1,641,306.51
$ (0.00)
$1,860,966.63

$ 62.15
$ 80.59
$ 7,844.19

$ 9,682.64

LS
LS

• •; :; .s,"'̂ : ::
>" '.:. - •' ~

$ 26,046.06
$ 115,287.86
$ 871,300.13
$ (0.00)
$ 1,071,493.93

$
$
$ 770,006.38
$
$ 789,472.70


